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Type of Report: Monthly Progress
Overall.Status:
We are continuing to process and analyze aircraft data collected on 12 t4 L-4
May and 12 August 1973 in support of this investigation. Signatures M H
for one 24-mile strip of aircraft data gathered on 12 August have been
extracted. Ten different training categories have been selected. We 1o
have ranked the spectral channels in order of importance for separating o
these categories. Approximately seven of the twelve MSS channels
available will be utilized for recognition mapping. Currently surface
water thematic maps and associated statistics are being generated for
two flight lines of aircraft data. No S-192 data products have yet been',
received.
Recommendations for Action:
During this reporting period we have clarified our requests for S-192 o
area coverage and data. We are requesting via our PIMO, CCT's for all Ln
spectral bands and all SDO's for approximately 15 seconds of data col- -'
lected on 12 June 1973. co
Expected Accomplishments During the Next Period:
The derivation of statistics on surface water conditions for 48 aircraft
flight miles will be completed and analyzed. Any processing of S-192
data is being delayed until CCT's are received.
https://ntrs.nasa.gov/search.jsp?R=19740018753 2020-03-23T08:48:30+00:00Z
Significant Results:
None to report.
Summary Outlook:
Significant progress has been made in the processing of supporting ,
aircraft data. The processing of EREP S-192 data remains a major
effort of the investigation which is still to be undertaken.
Travel Summary and Outlook:
The program Co-Investigator (E. Work of ERIM) will travel to North
Dakota for discussions with the Principal Investigator and to conduct
a ground survey of the study area. This travel was undertaken in
late May and will extend several days into the June reporting period.
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